
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/01/2015

to 07/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0012

08/10/2015

Contract Location: Time Allowed:

I-20/SR @THE CARROLL COUNTY LINE TO SR 5

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

11/21/2013

11/25/2013

12/12/2013

10/28/2014

06/11/2015

371 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 91.11

338 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,987,440.34

$11,668,421.75

$598,358.06

95.01%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004589      $11,987,440.34 $11,668,421.75 $598,358.06 95.01% $1,025.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/01/2015

to 07/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0012

08/10/2015

Project Number: M004589      I-20/SR 402 - MILLING & PLMX RESF

 

M004589                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,250,174.09 $10,249,251.07 $923.02

Non-Participating $1,138,908.19 $1,138,805.62 $102.57

Total Earnings $11,389,082.28 $11,388,056.69 $1,025.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,389,082.28 $11,388,056.69 $1,025.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,389,082.28 $11,388,056.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,025.59

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/01/2015

to 07/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0012

08/10/2015

Project Number M004589      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0002 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 5,100.860

 14.300 .000

CO #3

                                                            

5,100.860 $.00 $72,942.30

0003 452-1000     FULL DEPTH SLAB REPLACEMENT CY  .000 9.843

 1182.550 .000

CO #3

                                                            

9.843 $.00 $11,639.84

0004 609-1000     REMOVE ROADWAY SLAB SY  .000 35.577

 58.750 .000

CO #1

                                                            

35.577 $.00 $2,090.15

0025 413-1000     BITUM TACK COAT GL  66,200.000 92,567.000

 2.740 .000

 

 

92,567.000 $.00 $253,633.58

Category Amount: $0.00 $340,305.87

Category Number: 0020 SIGNING AND MARKING

0040 657-9110     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH  WILF  83,076.000 82,759.000

DE, WHITE 2.730 949.000

 

 

83,708.000 $2,590.77 $228,522.84

0045 657-9111     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLF  83,076.000 82,751.000

E, YELLOW 2.730 9.000

 

 

82,760.000 $24.57 $225,934.80

0050 654-1003     RAISED PVMT MARKERS TP 3 EA  2,120.000 2,518.000

 3.750 .000

 

 

2,518.000 $.00 $9,442.50

0055 657-9310     WET REFLECTIVE PREFORMED SKIP PAVEMENT MARKINGS, 5 INCH WIDEGLF 174,000.000 167,612.000

, WHITE 1.950 -835.000

 

 

166,777.000 $-1,628.25 $325,215.15



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/01/2015

to 07/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0012

08/10/2015

Project Number M004589      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0190 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  14,000.000 4,697.000

DE, WHITE 5.500 7.000

 

 

4,704.000 $38.50 $25,872.00

Category Amount: $1,025.59 $814,987.29

Category Number: 0010 ROADWAY

0215 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  11,727.000 26,032.050

 63.290 .000

 

 

26,032.050 $.00 $1,647,568.44

0220 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  31,254.000 36,717.370

R-MODIFIED BITUM MATL & H LIME 67.850 .000

 

 

36,717.370 $.00 $2,491,273.55

0245 610-1055     REM GUARDRAIL LF  33,916.000 36,025.000

 1.200 .000

 

 

36,025.000 $.00 $43,230.00

0265 641-1200     GUARDRAIL, TP W LF  33,220.000 37,388.000

 15.620 .000

 

 

37,388.000 $.00 $584,000.56

0275 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  59.000 62.000

 961.000 .000

 

 

62.000 $.00 $59,582.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 74,400.240

 1.000 .000

(IN #1)

                                                            

74,400.240 $.00 $74,400.24

Category Amount: $0.00 $4,900,054.79

Project Total Amount: $1,025.59 $11,389,082.28


